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1. Statement of Authority and Responsibility

Bluestone Wind, LLC (“Bluestone Wind") recognizes that in today’s competitive marketplace, effective quality systems
are essential when developing, constructing, and operating wind powered electricity generating facilities. Therefore,
it is the policy of Bluestone Wind-affiliated workers to adhere strictly to this Quality Assurance and Quality Control
(“QA/QC") Plan on each project that is executed. This QA/QC Plan was designed to ensure that all activities associated
with the construction and operation of the Bluestone Wind Project (“the Project”) conform with applicable design,
engineering, and installation standards, including construction codes applicable to wind turbine structures.

Full authority for the implementation and administration of the quality controls described in this plan has been delegated
to the Quality Control Manager (QCM). The QCM has the responsibility and organizational freedom to identify quality
control problems, stop work, recommend solutions and verify resolution of such problems. The QCM shall also
have the responsibility of documenting the established QA/QC Programs in a manner that strives to comply with
applicable Quality Standards.

Construction Site Managers are responsible for their assigned project's QA/QC activities. They may delegate
the performance of their assigned duties to qualified individuals, but they shall retain full responsibility for
completing their projects in strict accordance with this QA/QC Plan and any project-specific plans and specifications.
The quality of all subcontractors and vendors shall be the joint responsibility of the QCM and the applicable
Construction Site Manager. All projects will be executed in @ manner that emphasizes safety, quality, schedule and
maximum cost effectiveness.

2. Organization

Bluestone Wind management has the responsibility to define and document its policy and objectives for, and
commitment to, quality. Management will ensure that its policy is understood, implemented, and maintained at all
levels of the organization.

All Bluestone Wind-affiliated workers are responsible for considering the QA/QC implications of their jobs and for
identifying potential QA/QC concerns. Where a problem is identified, resolution of that problem will flow through the
organizational chain of command as follows:

Contract Field Employees
Contract Craft Leaders

Contract General Foreman
Contract Field Superintendents
Contract General Superintendent
Project QA/QC Manager
Construction Site Manager
Director, Major Projects
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Q. Senior Vice President, Services

It is the responsibility of any Bluestone-affiliated worker or contractor that manages, performs, or verifies work affecting
quality to:

Initiate action to prevent the occurrence of work or service nonconformity;

Identify and record any quality problems;

Initiate, recommend, or provide solutions through designated channels;

Verify the implementation of solutions; and

Control further processing, delivery, or installation of non-conforming work until the efficiency or unsatisfactory
condition has been corrected.

SARIE i B A

3. Safety

Project safety during both the construction and operation phases is discussed in full in Exhibit 18, sections (c), (d), (e),
(), (9), and (h), and in the Health and Safety Plan.

4. Quality Assurance Program

The Bluestone Wind QA/QC Plan is a controlled document. A reference copy is available to all workers through
their immediate supervisor. The Plan is designed to convey basic QA/QC procedures, guidelines, and instructions
that must be followed by all Bluestone Wind-affiliated workers.

The Bluestone Wind Quality Assurance program and any program set forth by any approved Engineering,
Procurement, and Construction (EPC) Contractor working on behalf of Bluestone Wind shall consist of the following
key components:

1. Established QA/QC procedures and instructions that:
a. Comply with generally accepted industry standards, federal, State, and local regulating authorities,
and the project specifications and standards established by the client; and
b. Ensure conformance with applicable design, engineering, and installation standards, including
construction codes applicable to the wind turbine structures.

2. The identification and timely issuance to the project team of any required controls, processes, inspection
equipment, fixtures, tools, materials and labor skills needed to properly execute the project.

3. Updating, as necessary, of quality control, inspection, and testing techniques, including the development
of new methods and procedures.

4, Identification of any commitments made which exceed available resources in sufficient time to properly
acquire the required resources.

5. Clarification of the standards of acceptability as required to support the overall QA/QC program.
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6. Review of the project process, construction, installation, inspection, and test procedures to ensure that
applicable documentation reflects how activities are performed.
7. Effective maintenance of quality records to document and track performance and improvement.

5. Project Communication

Management shall identify in-house requirements and provide adequate resources and trained personnel as needed to
promote the communication of QA/QC plans and procedures through the organization.

The requirements for inspection, testing and monitoring of the construction/installation processes and audits of the
quality control and quality assurance plans shall be communicated to all personnel independent of whether they have
direct responsibility for the project being executed.

6. Document Control

Project-specific QA/QC procedures and instructions for individual activities are maintained by the QCM and issued
to Construction Site Managers as controlled documents. It is the Construction Site Manager’s responsibility to ensure
specific activity QA/QC procedures and instructions are conveyed to the individuals, general contractors or
subcontractors performing the specified tasks.

For construction projects, prior to the commencement of construction, the Construction Site Manager creates a
"Project Job File". This file shall contain a complete set of all project-related contract documents, specifications,
drawings, etc. All information generated during the life of the project shall be maintained in this job file in both paper
and electronic formats.

A listing shall be made of all drawings, specifications, vendor data, etc. that are received and submitted to Bluestone
Wind for review and approval. A copy of all documents returned as either approved, or approved as noted, shall be
maintained in the job file.

Any revisions to the contract documents shall be date stamped on the date received and reviewed by the Construction
Site Manager for any possible impact to the project. All changes after contract award shall be properly documented
and any associated addition or deduction to the contract price shall be immediately identified and submitted to
Bluestone Wind for review and approval.

A complete set of all documents required for proper execution of the work shall be maintained at the project site.
Any revisions received shall be immediately forwarded to the project site for use while executing the project. Any
field changes to the work shall be properly noted on the project site set of the drawings. The project site set of the
drawings shall show the work exactly as the work is ongoing and will be hereinafter referred to as the "As-Built" set of
drawings.
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7. Control of Contractor Supplied Material and Services

The Bluestone Wind QA/QC Plan provides a basis for the review of materials and services that are either
delivered or provided by the EPC or other contractor. Conformance to specified requirements can easily be confirmed
or confuted while providing certainty to management, agencies, and stakeholders. Proper control of materials and
services shall include:

1. Adequately defined and documented requirements and acceptance specifications of Bluestone Wind.

2. Documented quality system procedures and instructions to ensure that all activities are performed in
accordance with established requirements.

3. Effective management support to ensure compliance and the use of the QA/QC procedures and instructions.

4, Client/Customer interfaces, communications, and review meetings that are well-defined, documented and

maintained for future reference.

8. Inspections and Testing Control

All materials and equipment shall be inspected and tested to ensure conformance with the project requirements
before they are released for use. Verification that all items conform to specified requirements of the quality plan shall
be documented and filed in a project QA/QC file established for this purpose. In determining the amount and nature
of inspections, consideration should be given to the control exercised at the manufacturing source and documented
evidence of quality conformance provided from the supplier.

Where incoming materials are released for urgent construction purposes, the action shall be positively identified and
recorded to permit immediate recall and replacement in the event of nonconformance to specified requirements.
During actual construction of a project, the Construction Site Manager shall ensure that:

1. All inspection and testing activities are performed in accordance with the quality plan and documented
procedures;

2. Ensure specification and drawing conformance using established process monitoring and control methods;

3. Ensure that all required inspections and tests have been completed and necessary reports have been received
and verified before the finished work is released to Bluestone Wind.

4. Identify and correct any nonconforming work.

The Bluestone Wind QA/QC plan and any accepted project-specific BOP contractor QA/QC programs shall include
documented procedures for final inspection and testing requirements, including those specified either by established
quality procedures or Bluestone Wind.

The Construction Site Manager shall ensure that all final inspections and testing activities are in accordance with the
quality plan and documented procedures. Upon completion, all associated data and documentation shall be properly
filed in the project QA/QC file and submitted to Bluestone Wind as required.
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9. Non-Conformance Reporting and Resolution

The Construction Site Manager shall ensure that all materials, products, equipment, and workmanship that are
furnished, installed, and/or delivered to Bluestone Wind meet the project specifications. Any non-conforming products,
equipment, materials, or items of work shall be documented, recorded and reported to Bluestone Wind immediately.
Proper notification to Bluestone Wind of any unsuitable materials, equipment, configuration issues, design issues,
design calculation errors, or workmanship shall be subject to the following non-conformance reporting procedures
to ensure the proper construction contingency is determine and implemented:

1.

10.

To the extent that traceability is a specified requirement of the contract, individual products or product batches
shall have a unique identification. This identification shall be recorded in the Job File and maintained in the
project “As-built Drawings.”
The inspection and test status of the non-conforming materials, work product or work item shall be identified
by using markings, authorized stamps, tags, labels, routing cards, inspection records, test software, physical
location, or other suitable means that indicate the nonconformance of materials/work with regard to inspections
and tests performed.
Records shall identify the inspection authority responsible for the identification of the non-conformance.
The identification of inspection and test status shall be maintained, as necessary, throughout the project to
ensure that the corrective actions have passed the required inspections and testing specified.
The Construction Site Manager shall ensure that all records showing that materials, testing, and work initially
identified as non-conforming have passed specified re-inspection and/or testing acceptance criteria are
maintained in the project QA/QC file for future reference.
Based upon an Engineer or Owner evaluation and recommendation as applicable, one of the following
proposed resolutions may be undertaken to address the non-conformance (e.g., construction contingency,
expanded scope, etc.):

e Use in as-is condition

e Repair

e Rework

e Redesign

e Replace

e Return
Based upon Owner and Engineer evaluation and recommendation, the resolution shall be recorded within the
nonconformance report.

Corrective and Preventative Action and Continual Improvement

The established QA/QC policies and procedures shall be reviewed at appropriate intervals by management to ensure
continuing suitability and effectiveness. These reviews will include assessment of the results of field audits (See
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Section 12) and shall assess overall conformance to Bluestone Wind requirements and expectations. Records
of such reviews and audits shall be maintained.

All Bluestone Wind-affiliated workers shall strive to improve the quality of work. The QA/QC program is a process of
continuous improvement which requires input from all workers. All Bluestone Wind-affiliated workers shall comply
and endeavor to improve the process where possible.

11. Documentation

Specific QA/QC procedures and instructions for individual activities will be maintained by the QCM and issued to
Construction Site Managers as controlled documents. It is the Construction Site Managers’ responsibility to ensure
that QA/QC procedures and instructions for specific activities are conveyed to the individuals or subcontractors
performing those activities.

Revisions to the QA/QC documents shall be by section and approved for adequacy by authorized personnel prior to
issuance. A revised table of contents indicating the newly issued approved and accepted revision shall accompany
the revised sections. In the case of sample forms, a revised "Listing of Exhibits" shall indicate the latest exhibit
revisions.

12. Field Audits and Surveillances

A critical element of the Bluestone Wind QA/QC Plan involves conducting field audits and surveillances. Conducting
field audits provides Bluestone Wind management and other stakeholders with a means of reviewing the established
QA/QC procedure to ensure ongoing suitability and effectiveness. Additionally, field audits are necessary to:

1. Verify that an acceptable level of safety and quality is maintained in the execution of the work;

2. Monitor and control suitable processes and work characteristics during work execution;

3. Establish or review workmanship criteria that will be stipulated, to the greatest practicable extent, in written
standards or by means of representative samples; and

4, Clearly identify the required approval of processes.

Field surveillance is integral to the QA/QC process since certain aspects of work cannot be fully verified by
subsequent inspection and testing. Accordingly, continuous monitoring through surveillance provides a means for
verifying compliance with documented procedures and/or specifications.

13.  Security

Project security during both the construction and operation phases is discussed in full in the Site Security Plan.



Bluestone Wind Project
Preliminary QA/QC Plan

14.  Environmental Monitoring and Compliance Plan

The Project’s environmental monitoring and compliance with environmental commitments and permit requirements is
discussed in full in the Environmental Monitoring and Compliance Plan.

15.  Notification Regarding Construction Activities

In the planning phases of this Project, general Project information will be posted on the Applicant's website and
communicated in local town hall meetings, as appropriate. Project information will be regularly posted on the website
during the construction phase. Posted information will include the anticipated construction schedule, transportation
routes and traffic control measures, and all other appropriate safety and security measures as needed. See the
Complaint Resolution Plan for additional information regarding project notification and complaint receipt/resolution
procedures.
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